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ESTIMATE RUN 08/25/2016

ESTIMATE SUMMARY 15:26:58

CONTID: C19090         ESTIMATE NO: 0012 FINL 2005

PCN: 19090-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 WETLAND MITIGATION PERCENT TIME:

PROJECT NO: IM0253-225                    

I-25 WETLAND MITIGATION

NAME OF ROAD: 025A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING

P. O. Box 1330 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CASTLE ROCK CO 80104     (303)688-9568 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 747,398.70 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 973,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 14,595.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.02

0.00

0.00

14,595.00

$

$

$

$

747,398.68

0.00

747,398.68

0.00

747,398.68

0.00

0.00

747,398.68

0.00

AMOUNT DUE 747,398.68 14,595.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 14,595.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

60.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/17/2014

06/27/2016

06/27/2016

08/25/2016

06/20/2013

07/01/2013

07/17/2013

03/17/2014
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PCN: 19090-BID    ESTIMATE RUN 08/25/2016

PROJECT: IM0253-225                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:26:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0010 Unclassified Excavation (Complete In Place) 35,901.000

0.000

203-00010  
 

184,890.1535,901.000

0.00

35,901.000

CY  

5.15000

0015 Muck Excavation 1,734.000

0.000

203-00100  
 

15,762.061,734.000

0.00

1,734.000

CY  

9.09000

0020 Blading 40.000

0.000

203-01500  
 

4,000.0040.000

0.00

40.000

HOUR

100.00000

0025 Backhoe (Landscaping) 10.000

0.000

203-01515  
 

1,277.8010.000

0.00

10.000

HOUR

127.78000

0030 Dozing 52.000

0.000

203-01550  
 

6,644.5652.000

0.00

52.000

HOUR

127.78000

0035 Dozing (Landscaping) 0.000

0.000

203-01555  
 

0.000.000

0.00

0.000

HOUR

100.00000

0040 Topsoil 5,044.000

0.000

207-00205  
 

23,454.605,044.000

0.00

5,044.000

CY  

4.65000

0045 Stockpile Topsoil 5,044.000

0.000

207-00210  
 

23,454.605,044.000

0.00

5,044.000

CY  

4.65000

0050 Erosion Log (12 Inch) 150.000

0.000

208-00002  
 

600.00150.000

0.00

150.000

LF  

4.00000

0055 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.25000
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PCN: 19090-BID    ESTIMATE RUN 08/25/2016

PROJECT: IM0253-225                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:26:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 81.000

0.000

208-00035  
 

359.6481.000

0.00

81.000

LF  

4.44000

0065 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,100.00000

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

33.33000

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

77.78000

0080 Sweeping (Sediment Removal) 25.000

0.000

208-00106  
 

1,750.0025.000

0.00

25.000

HOUR

70.00000

0085 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

33.33000

0090 Erosion Control Supervisor 54.000

0.000

208-00206  
 

6,480.0054.000

0.00

54.000

DAY 

120.00000

0095 *Seeding (Native) 12.310

0.000

212-00006  
 

5,701.0112.310

0.00

12.310

ACRE

463.12000

0100 *Seeding (Wetlands) 4.500

0.000

212-00028  
 

2,920.014.500

0.00

4.500

ACRE

648.89000

0105 *Soil Conditioning 12.300

0.000

212-00032  
 

28,821.4812.300

0.00

12.300

ACRE

2,343.21000

0110 *Mulching (Weed Free Hay) 12.300

0.000

213-00002  
 

6,246.1912.300

0.00

12.300

ACRE

507.82000
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PCN: 19090-BID    ESTIMATE RUN 08/25/2016

PROJECT: IM0253-225                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:26:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulch Tackifier 2,000.000

0.000

213-00061  
 

3,560.002,000.000

0.00

2,000.000

LB  

1.78000

0120 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

3,124.52000

0125 *Landscape Maintenance 1.000

0.000

214-00000  
 

66,432.221.000

0.00

1.000

L S 

66,432.22000

0130 *Deciduous Tree (8 Foot) 175.000

0.000

214-00280  
 

40,250.00175.000

0.00

175.000

EACH

230.00000

0131 Added Item (Each)/ Vole Protection - Added by MCR #1 
Line #1

273.000

0.000

900-00007  
 

2,047.50273.000

0.00

273.000

EACH

7.50000

0135 *Deciduous Shrub (5 Gallon Container) 1,084.000

0.000

214-00350  
 

35,479.321,084.000

0.00

1,084.000

EACH

32.73000

0140 *Perennials (2.25 Inch Pot) 6,130.000

0.000

214-00905  
 

41,561.406,130.000

0.00

6,130.000

EACH

6.78000

0145 *Brush Layer Cutting 6,624.000

0.000

214-01010  
 

16,560.006,624.000

0.00

6,624.000

EACH

2.50000

0150 *Dormant Log Cutting 98.000

0.000

214-01025  
 

8,275.1298.000

0.00

98.000

EACH

84.44000

0155 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

195.000

0.000

216-00201  
 

401.70195.000

0.00

195.000

SY  

2.06000

0160 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

138.89000
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PCN: 19090-BID    ESTIMATE RUN 08/25/2016

PROJECT: IM0253-225                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:26:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Aggregate Base Course (Class 3) 1,189.990

0.000

304-03000  
 

16,528.961,189.990

0.00

1,189.990

TON 

13.89000

0166 Added Item (Dollar)/ Price Reduction for Overweight 
Trucks

-80.000

0.000

900-00006  
 

-80.00-80.000

0.00

-80.000

DOL 

1.00000

0170 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

13.61000

0175 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

250.00000

0180 Geotextile (Drainage) (Class 2) 4.000

0.000

420-00113  
 

11.124.000

0.00

4.000

SY  

2.78000

0185 *Steel Sheet Piling (Type I) 2,310.000

0.000

501-00000  
 

35,296.802,310.000

0.00

2,310.000

SF  

15.28000

0190 Riprap (12 Inch) 3.000

0.000

506-00212  
 

300.003.000

0.00

3.000

CY  

100.00000

0195 12 Inch Plastic Pipe 50.000

0.000

603-50012  
 

2,000.0050.000

0.00

50.000

LF  

40.00000

0200 Flap gate (__ Inch) 1.000

0.000

603-50100  
 

250.001.000

0.00

1.000

EACH

250.00000

0205 *Fence (Plastic) 6,675.000

0.000

607-11525  
 

8,877.756,675.000

0.00

6,675.000

LF  

1.33000

0210 Fence (Animal Protection) 3,003.000

0.000

607-56001  
 

30,030.003,003.000

0.00

3,003.000

LF  

10.00000
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PCN: 19090-BID    ESTIMATE RUN 08/25/2016

PROJECT: IM0253-225                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:26:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Construction Surveying 1.000

0.000

625-00000  
 

10,833.001.000

0.00

1.000

L S 

10,833.00000

0216 Added Item (Hour)/ Additional Surveying - Added by CMO 
#2

79.000

0.000

900-00010  
 

7,900.0079.000

0.00

79.000

HOUR

100.00000

0220 *Mobilization 1.000

0.000

626-00000  
 

64,781.971.000

0.00

1.000

L S 

64,781.97000

0225 *Flagging 498.750

0.000

630-00000  
 

13,965.00498.750

0.00

498.750

HOUR

28.00000

0230 *Traffic Control Inspection 39.000

0.000

630-00007  
 

1,083.4239.000

0.00

39.000

DAY 

27.78000

0235 *Traffic Control Management 27.000

0.000

630-00012  
 

16,200.0027.000

0.00

27.000

DAY 

600.00000

0240 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

22.22000

0245 *Construction Traffic Sign (Panel Size B) 6.000

0.000

630-80342  
 

133.326.000

0.00

6.000

EACH

22.22000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19090-BID    ESTIMATE RUN 08/25/2016

PROJECT: IM0253-225                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:26:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A On-The-Job Trainee 1,358.000

0.000

700-70021  
 

1,358.001,358.000

0.00

1,358.000

HOUR

1.00000

0270 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 736,398.700.00736,398.70CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 Field Office (Class 2) 1.000

0.000

620-00002  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0280 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0285 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 11,000.000.0011,000.00CURRENT AMT0400 $ $ $

$ 747,398.700.00$747,398.70$CURRENT AMTPROJECT TOTAL


